
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for 9th Street On-Ramp over Harbor Scenic Drive and Pico Avenue, in the City 
of Long Beach.

SUBJECT

September 10, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
9TH STREET ON-RAMP OVER 

HARBOR SCENIC DRIVE AND PICO AVENUE
IN THE CITY OF LONG BEACH
(SUPERVISORIAL DISTRICT 4)

(4 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work related to the seismic strengthening of an existing bridge, 
with an increase in the contract amount of $157,400, will have no significant effect on the 
environment and approve the changes and increased contract amount for Project ID No. 
RDC0011166 – 9th Street On-Ramp over Harbor Scenic Drive and Pico Avenue, for removal of 
interfering bridge structure and lead paint, field drill shim plates, restoration of electrical and irrigation 
system, removal and disposal of concrete debris, and plug weld holes, in the City of Long Beach, 
performed by John S. Meek Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board for the 
changes in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the changes, estimated cost, 
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and the necessary time extensions are listed in the enclosure.

Enclosed for the Board's approval are changes in work in excess of the Director's delegated limit, 
which are required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected city.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0011166, with an increase in the contract amount of $157,400, is included in the 
Fiscal Year 2013-14 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
February 16, 2012, to an apparent responsible contractor with the lowest responsive bid in 
accordance with the State Public Contract Code, the Board's directives, and as recommended by the 
Director or her designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions 
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of these changes is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

The Honorable Board of Supervisors
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Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel 
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
9/10/2013
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CHANGES IN WORK (APPROVE)
September 10, 2013

PROJECT ID NO. RDC0011166 — 9th Street On-Ramp over Harbor Scenic Drive and
Pico Avenue, (in the City of Long Beach), Supervisorial District 4, Contractor: John S.
Meek Company, Inc.

Project Description:

Seismic strengthening of an existing bridge.

Changes in Work:

(1) Remove interfering bridge structure
$ 38,000.00

(2) Remove lead paint 14,500.00
(3) Field drill shim plates 48,000.00
(4) Restore electrical and irrigation system 50,000.00
(5) Remove and dispose concrete debris 1,900.00
(6) Plug weld holes 5,000.00

Total $157,400.00

Description of Changes:

(1) It is necessary to remove portions of the existing concrete shear keys in order to
properly install the proposed structural steel cross bracing.

(2) It is necessary to compensate the contractor to remove lead paint from the
existing bridge structure at Pier 27 and safely drill holes needed to install the proposed
girder reinforcement steel.

(3) In order to accurately and properly install the proposed structural steel cross
bracing, the new shim plates need to be field drilled to match the existing rivet
locations.

(4) It is necessary to restore the 
Port 

of Long Beach's electrical and irrigation system
from Pier 23 to Fashion Way to an operable condition.

(5) Unforeseen concrete debris was encountered during grading at Pier 22 and will
need to be disposed of in order to properly backfill and compact the slope at this
location.
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(6) Existing holes on the girders at Piers 24 and 25 need to be repaired by plug
welding in order to install the proposed girder reinforcement steel.

The cost for this work shall be based on Section 3 of the contract specifications.

No additional working days will be required because of these changes.

Financial Information:

This project is administered under the Federal Highway Bridge Program as covered by
Agreement 76078 with the State of California. Under this program, Federal funds
allocated to local agencies are used to finance a portion of the qualifying costs of the
bridge seismic retrofit projects. The remaining portion of the costs of the project will be
funded with State Proposition 1 B Transportation Bond funds. Qualifying costs are
apportioned 88.53 percent Federal and 11.47 percent State Proposition 1 B
Transportation Bond. Funding for these changes in work is included in the Fiscal Year
2013-14 Road Fund Budget.

Revised Contract Amount:

Original contract amount $1,118,413.10
Changes in work approved

under delegated authority 19,146.60
Changes in work to be approved 157,400.00

Revised contract amount $1,294,959.70

Percent total change to original contract amount 16%
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